
GOVERNMENT OF ANDHRA PRADESH
GENERAL ADMINI STRATION (ELECTIONS E) DEPARTNMENT

MEMO NO.275lElecs.E/A2l2008-114 Dated: 28.06.2008

Sub:- Elections- Preparation of Photo Electoral Rolls w.r.t. l-1-2008
as qualiSing date in 281 ACs in the 22 districts except
Hyderabad district - Delimitation process - Instructions Issued.

Ref: - D. O. Lr.N o.27 5 lElections E/A2 I 2008 - | | l, dt.27 -06-2 00 8.

* d < *

The attention of all the District Election Officers in the State
except Hyderabad and Special Officer and Commissioner GHMC and DEO,
Hyderabad is invited to the reference cited. They are informed that the Election
Commission of India has directed that the Draft Photo Rolls w.r.t. l-1-2008
shall be printed as per the newly Delimited Constituencies. This was discussed
in the Video Conference convened by the Chief Electoral Officer on 25-6-2008
also; accordingly the revised schedule approved by the Commission has been
communicated in the D.O.Letter cited.

2. It is informed that before the draft publication of photo electoral
roll as per the Delimited Constituencies' following important activities has to be
taken up at once:

1. Rationalization of polling stations to be completed as per the schedule
communicated in the D.O.Letter cited;

Ensure that the data entry shall be completed on daily basis, if this has not
done on daily basis, the data will get accumulated and will be very
difficult to complete as per the schedule;

Integration also be completed wherever 100% data entry is completed for
the respective polling stations using integration software already available
at the AC level;

The integrated parts shall be copied in one external and one internal hard
disk at district level whenever the integration completed for the respective
pafis;
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5. Preparation of Mapping Table as per new delimited constituencies shall
be completed by 14-7-2008

6. Mapping Table shall be entered into a single excel sheet for the entire
district without merging cells and without any single gap in the cells;

7. Ensure that Mapping Table shall be updated with Starting serial number
and ending serial number of the respective rationalized polling stations;

A schedule preparation for taking up the above activities in
consultation with the CMC team is enclosed herewith. The District Elections
Officers in the State except Hyderabad and Special Officer and Commissioner
GHMC and DEO, Hyderabad are requested to adhere to the above instructions.

Data Migration from the existing data base to newly delimited
constituencies will be under taken at the State Level for All ACs from 16.7.2008
to 21.7.2008. They are also requested to depute team consisting of one Election
Superintendent, NIC, DIO/DIA, one CMC programmer and DLA Technical
person along with the following items by 15-7-2008 in One Extemal Hard Disk
and One Internal Hard Disk of 500 GB Capacity each. The district team shall
stay in Hyderabad till the delimitation process is completed:

1. 100% verified and corrected Rationalized PS Data of entire district in
single excel sheet;

2. Integrated E Roll Data (English and Telugu) along with Control Tables
and Images;

3. Polling Stations Maps

4. AC (Delimited) Maps
I.V.SUBBA RAO,

CHIEF ELECTORAL OFFICER &
E. O.PRL. SECRETARY TO GOVERNMENT

To
All the District Election Officers in the State except Hyderabad
The Special Officer and Commissioner GHMC and DEO, Hyderabad.

//Forwarded :: By Orderll
\ \

f-*\:-x-\--
\J'
SECTION OFFICER



sl.
No. Description From

Date To Date Action

01 Excel Format for Correlation Table 30/06/20083010612008 cMc
02 Control Tables as per Corrected Check-lists. Printing & handing

over of Final Checklists to CEO Office
0s107120080610712008 cMc

03 Correlation data in Excel Format from CEO Office to CMC (All 23
Districts)

08/07/200808/0712008 cEo

04 Creation of Mapping table and Control Tables with new Data.
Printing & handing over of Checklists for the above data from CMC
to CEO Office

08/07/2008 0810712008 cMc

05 Verification of Check-lists and sending back Corrected Check-lists
to CMC

08/07/2008 0B/0712008 cEo

Delimitation Process - Time Schedule
I. Creation of Mapping Table & New ControlTables (Common for all 23 Districts)

Requirements from Districts I DLA
The below items shall be carried to CEOs Office in one Internal Hard Disk and one External Hard Disk
of 500 GB capacity each. These Hard Disks shall be in safe custody of District Officials only.
Copy of Backup shall be kept at DEOs Office also.

1. Correlation Statements alongwith Rationalized PS Data of entire District in Single Excel Sheet
2. Integrated E Roll Data (English and Telugu) alongwith ControlTables
3. Elector Images
4. Polling Stations Maps

II. Delimitation Process for 13 ACs in GHMC Limits (No. of Seruers : 1
st.
No. Description From

Date To Date Action

01 E-Roll Data, Control Tables, Images & PS Maps of all 13 ACs of
GHMC

0s/07/2008 0s10712008 cEo

02 Data & Imaqes verification and printinq of summary report 061071200806107/2008 cMc
03 Deli mitation Processi nq (i ncl ud i nq Service Electors) 0810712008L2/07/2008 cMc
04 Re-Inteqration of Rationalized Parts t2t07t2008 t2107/2008 cMc
05 E-Roll Data & Images verification and printing of summary repoft

after Delimitation Process
t310712008t310712008 cMc

06 Report verification and approval by GHMC Officials t3t07t2008 14t07t2008 GHMC
07 Generation of final rolls as per Delimitation 141071200816107/2008 GHMC

III. Delamitation Process lor 22 Districts (No. of Seruers: 22
sl.
No. Description From

Date To Date Action

01 Integration of E-Roll Data & Images at AC Level of completed Parts
whenever data entry of respective Paft is completed

2810612008t410712008DLA / DEO

02
Backup of E-Roll Data & Images at AC Level of completed Parts
whenever respective Part is completed into one Internal Hard Disk
and two external Hard Disks at District Level

0t107120081410712008Dr-A / DEO

03 Completion of Data entry & Integration of enumerated data &
imaqes collected uoto t4/07/2008

1410712008t4/0712008DIA / DEO

04 Updation of Mapping Table with Staft Sl. No. and End Sl. No. of
Pollins Stations (in Excel Format) and uploadinq to FTP Server

14107120081410712008DLA / DEO

05 Handing over of Integrated E-Roll Data, Control tables, Images, PS
Images and Mapping Data in a Single Excel Sheet for the entire
District

t610712008171071200822 districts

06 Data & Imaqes verification and printinq of repoft 17107/2008rgl07l200B cMc
07 Del i mitation processinq (i ncludi nq Seruice Electors) L8/07120082t/07/2008 cMc
08 Re-Inteoration of Rationalized Pafts 2u07t2008 2U07t2008 cMc
09 Data & Imaoes verification and orintino of reoort 20107120082110712008 cMc
10 Repoft verification and approval by District Representative 20107120082U07t2008 Districts
1 1 Draft Roll qeneration 20/07/2008 23/07/2008 cMc


